

Main Street Construction Timeline

Updated July 25, 2024

The phases outlined below are intended to give a general idea of construction plans. Slight shifts to these plans may occur throughout construction. The plans reflect schedule changes implemented in July 2024 caused by the unavailability of contractors and supplies and the unexpected need to replace Main Street's foundation.

Phase 1, April 1 to early May 2024 (*complete*)

PHASE 1 | April 1 to early May 2024

2nd St.- 4th St.



2nd Street-4th Street


- **April 3-30:** Roadway closures for utility and infrastructure work
- **April 19-May 2:** Intermittent sidewalk closures (2nd to Sun Valley Road only) for demolition and infrastructure

Phase 2

May 1 to early August 2024 (*updated July 24, 2024*)

PHASE 2 | May 1 to early Aug. 2024


2nd St.- 4th St.



2nd Street-4th Street

- **May 1-late July:** Roadway closures for demolition, foundation, and paving
- **May 3-early August:** Intermittent sidewalk closures for demolition, infrastructure, and paver installation


Note: Idaho Power will install a redundant power line during Phase 2 of Main Street construction that requires the following closures.



- **April 29-May 24:** Main Street between River and 2nd Street and 2nd Street from Main Street to Leadville
- **May 25-June 9:** 2nd Street from Leadville to East Avenue
- **June 10-14:** 2nd Street from East Avenue to Alpine Lane
- **June 15-21:** 2nd Street from East to Walnut Avenue
- **June 24-July 3:** 2nd Street from Walnut to Spruce Avenue
- **July 8-26:** 2nd Street from Walnut to Spruce Avenue and Spruce Avenue from 2nd to Sun Valley Road

Phase 3

Late July to early October 2024 (updated July 24, 2024)



River Street-2nd Street

- **Late July-mid September:** Roadway closures for demolition, foundation, and paving
- **Early August-early October:** Intermittent sidewalk closures for demolition and paver installation

Note: A new traffic flow will be instituted at the River and Main Street intersection during Phase 3. River Street from Main Street for one block to the east and west will be limited to one lane with one-way traffic only. Northbound traffic must turn left or right at this intersection. Drivers will not be able to turn south or cross east or west at the intersection.

TRAFFIC FLOW



Phase 4

April to late May 2025 (updated July 24, 2024)

PHASE 4 | April to late May 2025

4th St.- 6th St.




4th Street-6th Street

- Roadway closures for demolition, foundation, and paving
- Intermittent sidewalk closures for demolition, infrastructure, and paver installation

Phase 5

Mid-May through July 2025 (updated July 24, 2024; pending ITD funding)

6TH ST.- 10TH ST. | Mid-May through July 2025



- Roadway closures for demolition, foundation, and paving
- Intermittent sidewalk closures for demolition, infrastructure, and paver installation